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Minutes 

Item No.
Status
Action By
Description






2.1


After introductions, the project’s progress to date was summarized.

Biagio circulated an architect’s rendering of the current building with explanation that plans presented today will result in some appearance changes.  He also stated the project start is anticipated as June 1, 2001 with finish a year later June 1, 2002.



2.2
Intro

Fred and Albert reviewed the current building plans indicating that schematic design is complete.  Loose ends related to construction budget, MEP systems, acoustical and structural issues will be resolved during the upcoming design development phase.  Reduced plans were distributed.  All attendees are requested to review and comment so potential problems may be identified and resolved early.  Other details of the building schematic design mentioned were:

· The building area was adjusted to 38,000 square feet to accommodate the program.

· The building is located at the corner of Packard and Professors Row, across from the Presidents residence.

· Two wood buildings currently on the site will be demolished. 

· Gas fired boilers will be used for heat.

· Humidity control will be provided

· The building will have two air handling systems, one for the performance hall and one for the rest of the building.

· Glass area may be reduced in the new design. 

· The building will be handicapped accessible.



2.3


Tony Hoover outlined some of the means by which sound transfer will be controlled in the building.  They are:

· Structural isolation of the performance hall

· Increasing mass to dampen vibration and stop air borne sound

· Running main ducts in corridors and not through rooms

· Use of sound absorptive materials Placing corridors along side the performance hall walls as buffer zones

· Where necessary sound isolation construction will be employed in floors and walls



2.4 


Biagio presented the project budget.  A total cost of 8.725 million is anticipated. Biagio requested attendees review the budget carefully and comment with any changes or additions by mid August.



2.5




Building power will come from underground; overhead lines are not the university’s.  They belong to BECO 



2.6




David Locke noted that teaching studios should have daylight and fresh air preferably from operable windows.



2.7




John McDonald questioned if donation of the two buildings scheduled to be demolished had been considered.  Tufts will review options 



2.8




A 42” diameter copper beech tree will have to be removed for the new building.  The option of moving it is highly unlikely.

2.9




Sound isolation of the teaching studios is important.

2.10




Gloria Riccobono will be responsible for room numbering.  No numbers should be used on design plans without her review.

2.11


Biagio requested a break down of control points for the building HVAC systems.  JCI will talk with Mark Luchini and provide an outline of controls and points.



2.12


The building will be designed to the new energy code.



2.13




A detailed project schedule was distributed.  The next team meetings are July 17 and 18.

2.14




It was noted empty classrooms will likely be used as rehearsal rooms and they should be acoustically isolated from the library above.
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