THIS DOCUMENT IS SUBJECT TO A COURT ORDER AND THIS DOCUMENT AND ITS CONTENTS SHALL NOT BE USED, SHOWN OR DISTRIBUTED EXCEPT AS PROVIDED IN THE COURT'S ORDER

PROGRAM: INDOOR AIR QUALITY

Continue promotion of NEMI's indoor air quality services through September, 1988.
(IAQ Newsletter, NEMI Brochure & Promotional Video or Slide Project:

Show)

activity	responsibility	resources	due	comments
IAQ NEWSLETTER (3 e	editions annually, 2	issues for re	mainder	of 1988)
Approval of newsletter layout	Ross	Cannell/ Powell	7/8	Completed
Camera ready art for newsletter	Ross	O&M	7/11	Completed
Printing of newsletter	Ross	O&M/Cannell	7/18	Completed
Distribution of newsletter	Ross	O&M/Cannell/ mailhouse	7/20	Completed
Draft copy (Dec. issue)	Thomas	OEM	10/31	
Copy clearance (TI)	Thomas	Stuntz/C&B	11/14	
Copy clearance (NEMI)	NEMI	O&M/Ross/ Powell	11/11	
Copy revisions	Thomas	Mao	11/18	
Approval of newsletter layout	Thomas	Cannell/ Powell	11/18	
Camera ready art for newsletter	Thomas	OEM	11/18	
Printing of newsletter	Thomas	O&M/Cannell	11/25	
Distribution of newsletter	Thomas	O&M/Cannell/ mailhouse	11/30	

THIS DOCUMENT IS SUBJECT TO A COURT ORDER AND THIS DOCUMENT AND ITS CONTENTS SHALL NOT BE USED, SHOWN OR DISTRIBUTED EXCEPT AS PROVIDED IN THE COURT'S ORDER

PROGRAM: INDOOR AIR QUALITY

Continue promotion of NEMI's indoor air quality services through September, 1988.
(IAQ Newsletter, NEMI Brochure & Promotional Video or Slide Project:

Show)

activity	responsibility	resources	due	comments
IAQ NEWSLETTER (3 e	editions annually, 2	issues for re	mainder	of 1988)
Approval of newsletter layout	Ross	Cannell/ Powell	7/8	Completed
Camera ready art for newsletter	Ross	O&M	7/11	Completed
Printing of newsletter	Ross	O&M/Cannell	7/18	Completed
Distribution of newsletter	Ross	O&M/Cannell/ mailhouse	7/20	Completed
Draft copy (Dec. issue)	Thomas	OEM	10/31	
Copy clearance (TI)	Thomas	Stuntz/C&B	11/14	
Copy clearance (NEMI)	NEMI	O&M/Ross/ Powell	11/11	
Copy revisions	Thomas	Mao	11/18	
Approval of newsletter layout	Thomas	Cannell/ Powell	11/18	
Camera ready art for newsletter	Thomas	OEM	11/18	
Printing of newsletter	Thomas	O&M/Cannell	11/25	
Distribution of newsletter	Thomas	O&M/Cannell/ mailhouse	11/30	

===== CONFIDENTIAL =====

THIS DOCUMENT IS SUBJECT TO A COURT ORDER AND THIS DOCUMENT AND ITS CONTENTS SHALL NOT BE USED, SHOWN OR DISTRIBUTED EXCEPT AS PROVIDED IN THE COURT'S ORDER

activity	responsibility	resources	due	comments
NEMI Brochure				
Color comp of brochure	Ross	O&M		Completed
Approval of brochure	Stuntz/Ross	C&B/ Powell		Completed
Mechanicals of brochure	Thomas	O&M		Completed
Approval of brochure mechanicals	Thomas/Cannell	O&M	10/12	
Printing brochure	Thomas	O&M/Cannell	10/24	
Distribution of NEMI brochure	Thomas	O&M/Powell	11/4	NEMI & LM
Promotional Video/S	lide Show .			•
Meet w/Powell to determine video format (video or slide show)	Thomas	O&M	10/10	
Draft script for promotional video/slide show	Thomas	O&M/Powell	10/17	
Approval of script (TI)	Thomas/Ross	O&M/C&B	10/21	
Revisions of script	Thomas	O&M .	10/26	• •

===== CONFIDENTIAL =====

THIS DOCUMENT IS SUBJECT TO A COURT ORDER AND THIS DOCUMENT AND ITS CONTENTS SHALL NOT BE USED, SHOWN OR DISTRIBUTED EXCEPT AS PROVIDED IN THE COURT'S ORDER

activity	responsibility	resources	due	comments
NEMI Brochure				
Color comp of brochure	Ross	O&M		Completed
Approval of brochure	Stuntz/Ross	C&B/ Powell		Completed
Mechanicals of brochure	Thomas	O&M		Completed
Approval of brochure mechanicals	Thomas/Cannell	O&M	10/12	
Printing brochure	Thomas	O&M/Cannell	10/24	
Distribution of NEMI brochure	Thomas	O&M/Powell	11/4	NEMI & LM
Promotional Video/S	lide Show .			•
Meet w/Powell to determine video format (video or slide show)	Thomas	O&M	10/10	
Draft script for promotional video/slide show	Thomas	O&M/Powell	10/17	
Approval of script (TI)	Thomas/Ross	O&M/C&B	10/21	
Revisions of script	Thomas	O&M .	10/26	• •